
ID Task Name % 

Complete

Duration Start Finish

1 REQUIREMENTS FOR CO 12% 15 days Mon 8/26/19 Mon 9/16/19

2 SITE 0% 9 days Wed 9/4/19 Mon 9/16/19

3 Minor Change Review by County? 2nd Revision Submitted 09.04.19 0% 6 days Wed 9/4/19 Wed 9/11/19

4 Swale Drainage Corrections 0% 3 days Thu 9/12/19 Mon 9/16/19

5 Replace (2) Trees not meeting 16' 0% 2 days Thu 9/5/19 Fri 9/6/19

6 BUILDING 19% 10 days Mon 8/26/19 Mon 9/9/19

7 Fire Final Inspection by Rick Jones 100% 0 days Mon 8/26/19 Mon 8/26/19

8 Inspection Report Received 100% 0 days Tue 8/27/19 Tue 8/27/19

9 VCS Requested Meeting to Review Fire Inspection Report 0% 1 day Wed 8/28/19 Wed 8/28/19

10 Smoke Wall Revision Completed by County 100% 0 days Thu 8/29/19 Thu 8/29/19

11 Meeting with MPIFCD to Review Report ?'s 0% 1 day Tue 9/3/19 Tue 9/3/19

12 Fire Inspection Report Corrections 23% 8 days Tue 8/27/19 Fri 9/6/19

13 Sprinkler Corrections No. 1-5 (Pending Review w/ MPIFCD) 0% 3 days Wed 9/4/19 Fri 9/6/19

14 Smokewall Corrections No.  6-7 (Pending Review w/ MPIFCD) 0% 1 day Wed 9/4/19 Wed 9/4/19

15 Firewall Corrections No. 8 (Pending Review w/ MPIFCD) 0% 2 days Wed 9/4/19 Thu 9/5/19

16 Firewall Corrections No. 9,10,12 100% 1 day Tue 8/27/19 Tue 8/27/19

17 Firewall Corrections No. 9,10,12 - Inspected and passed 100% 1 day Thu 8/29/19 Thu 8/29/19

18 Firewall Corrections No. 11 20% 2 days Thu 9/5/19 Fri 9/6/19

19 Firewall Corrections No. 13-15 20% 1 day Fri 9/6/19 Fri 9/6/19

20 Conduits/Penetration Corrections No. 16-21 (Pending Review w/ MPIFCD) 0% 1 day Wed 9/4/19 Wed 9/4/19

21 Correction No. 22 0% 1 day Fri 8/30/19 Fri 8/30/19

22 Corrections No. 23-29 (Pending Review w/ MPIFCD) 0% 2 days Wed 9/4/19 Thu 9/5/19

23 Correction No. 29 - Completed and turned in to MPIFCD During Previous Inspection 100% 1 day Thu 8/29/19 Thu 8/29/19

24 Final Fire Re-Inspection by MPIFCD 0% 1 day Mon 9/9/19 Mon 9/9/19

25 CERTIFICATE OF OCCUPANCY 0% 0 days Mon 9/16/19 Mon 9/16/19

26 Century Link 30% 15 days Tue 9/3/19 Mon 9/23/19

27 Punchlist 68% 18 days Tue 9/3/19 Thu 9/26/19

28 Meeting Room 20% 18 days Tue 9/3/19 Thu 9/26/19

29 Restroom 1 20% 18 days Tue 9/3/19 Thu 9/26/19

30 Restroom 2 25% 18 days Tue 9/3/19 Thu 9/26/19

31 Restroom 3 25% 18 days Tue 9/3/19 Thu 9/26/19

32 Corridor 1 70% 18 days Tue 9/3/19 Thu 9/26/19

33 Corridor 2 90% 18 days Tue 9/3/19 Thu 9/26/19

34 Lobby 90% 18 days Tue 9/3/19 Thu 9/26/19

35 Corridor 3 90% 18 days Tue 9/3/19 Thu 9/26/19

36 Supply 90% 18 days Tue 9/3/19 Thu 9/26/19

37 Electrical 95% 18 days Tue 9/3/19 Thu 9/26/19

38 HVAC 95% 18 days Tue 9/3/19 Thu 9/26/19

39 Laundry 10% 18 days Tue 9/3/19 Thu 9/26/19

40 Day Room 75% 18 days Tue 9/3/19 Thu 9/26/19

41 Exercise Room 95% 18 days Tue 9/3/19 Thu 9/26/19

42 Corridor 4 90% 18 days Tue 9/3/19 Thu 9/26/19

43 Bunk 1 75% 18 days Tue 9/3/19 Thu 9/26/19

44 Bunk 2 75% 18 days Tue 9/3/19 Thu 9/26/19

45 Bunk 3 75% 18 days Tue 9/3/19 Thu 9/26/19

46 Bunk 4 75% 18 days Tue 9/3/19 Thu 9/26/19

47 Apparatus Bay 60% 18 days Tue 9/3/19 Thu 9/26/19

48 Storage 35% 18 days Tue 9/3/19 Thu 9/26/19

49 Bunker Room 50% 18 days Tue 9/3/19 Thu 9/26/19

50 Decon Room 50% 18 days Tue 9/3/19 Thu 9/26/19

51 Exterior North 70% 18 days Tue 9/3/19 Thu 9/26/19

52 Exterior East 80% 18 days Tue 9/3/19 Thu 9/26/19

53 Exterior West 90% 18 days Tue 9/3/19 Thu 9/26/19

54 Exterior South 90% 18 days Tue 9/3/19 Thu 9/26/19

55 Generator Enclosure 90% 18 days Tue 9/3/19 Thu 9/26/19

8/26

8/27

8/29

9/16

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M

Aug 25, '19 Sep 1, '19 Sep 8, '19 Sep 15, '19 Sep 22, '19 Sep 29, '19

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1

Project: 09.03.19

Date: Tue 9/3/19


